

**Document Number:** WFC-CAS-WPS-00000-00011  
**Document Title:** End of Month Report Feb 2004  
**Document Authors:** Mike Irwin, Simon Hodgkin  
**Document Issue:** 1  
**Document Date:** 2/03/2004



## Summary

This document presents workpackage progress by CASU during February 2004.

For further details of group activities over the past month and quarter see

<http://www.ast.cam.ac.uk/~wfcam/diary.html>

For the minutes of all group meetings see

<http://www.ast.cam.ac.uk/~wfcam/docs/minutes>

## Highlights

- PPRP review has taken place.
- WP2.1 There has been good progress by WJS on the UK-VDFS SRD which will inform the equivalent ESO deliverable
- WP2.3 We've got our hands on the FLAMES calibration plan document which should act as a good model for the VDFS document
- WPs 5.2,5.3 The upgrade to Debian went smoothly; all pipeline software runs smoothly on the new OS
- WP5.3 Pipeline and toolkit fully installed and tested on data ingest server
- WP9.1 Finished and delivered report on flatfielding and sky subtraction strategies
- A VISTA IR Camera Calibration meeting has been organised by Malcolm Stewart in Cambridge on March 10<sup>th</sup> – CASU will have a good presence.

## Lowlights:

- WPs 7.2, 8.2, 12.1, 12.2, 12.4 Still no engineering data in hand

## Matters Arising

- Feedback from PPRP ?
- The name of the UK-VDFS SRD is worryingly close to the ESO deliverable
- PSB has asked to see a list of the agreed ESO deliverables
- What is the status of VDUC ? The VDFS PDR date is converging to May 13<sup>th</sup>. Documents need to be submitted by April 13<sup>th</sup>. VDUC should meet before this date.