ID		ID	Task Name	Start	Finish
1			**Quarterly Reviews**	**Mon 31/03/03**	**Mon 03/01/05**
10		**1**	**Management and Defenition of Responsibilities**	**Wed 01/01/03**	**Fri 31/12/04**
13		D1c	Fits headers and data structures defention document	Tue 01/07/03	Tue 01/07/03
14		D1b	ICD between CASU and WFAU	Wed 01/10/03	Wed 01/10/03
15		D1a	ICD between CASU and JAC	Wed 31/12/03	Wed 31/12/03
16		**2**	**ESO VISTA software deliverables and documentation**	**Wed 01/01/03**	**Fri 31/12/04**
19		D2a	Calibration plan document	Fri 19/12/03	Fri 19/12/03
20		D2b	Data reduction specification	Fri 19/12/03	Fri 19/12/03
21		D2c	DFS user requirements document	Fri 19/12/03	Fri 19/12/03
22		**3**	**Pipeline Infrastructure and Progress Monitoring Tools**	**Wed 01/01/03**	**Fri 31/12/04**
25		D3a	Deliver pipeline V1.0	Wed 31/12/03	Wed 31/12/03
26		D3b	Deliver documentation for pipeline V1.0	Wed 31/12/03	Wed 31/12/03
27		**4**	**Set up and Manage Raw Science Archive**	**Wed 01/10/03**	**Fri 31/12/04**
30		D4a	Create Raw Science Archive	Sun 01/02/04	Mon 02/02/04
31		**5**	**Set up and Manage Data Processing System Hardware**	**Wed 01/01/03**	**Fri 31/12/04**
34		D5a	Processing hardware in place	Wed 31/12/03	Wed 31/12/03
35		**6**	**Run Standard Pipeline**	**Thu 01/01/04**	**Fri 31/12/04**
37		D6a	Data flow to WFAU initiated	Sun 01/02/04	Sun 01/02/04
38		**7**	**Development Work for Summit Pipeline**	**Wed 01/01/03**	**Fri 31/12/04**
41		D7a	Deliver summit pipeline	Wed 31/12/03	Wed 31/12/03
42		D7b	Deliver summit pipeline documentation	Wed 31/12/03	Wed 31/12/03
43		**8**	**Development and Testing of Standard 2D Processing**	**Wed 01/01/03**	**Thu 30/09/04**
46		D8a	Complete 2D processing modules V1.0	Wed 31/12/03	Fri 30/01/04
47		**9**	**Development and Testing of Standard Catalogue Products**	**Wed 01/01/03**	**Fri 31/12/04**
50		D9a	Complete standard catalogue modules V1.0	Wed 31/12/03	Fri 30/01/04
51		**10**	**Set Up, Trial and Run Further Processing Software**	**Wed 01/10/03**	**Fri 31/12/04**
54		D10a	Deliver 2D PSF and Sersic fitting applications	Fri 31/12/04	Fri 31/12/04
55		**11**	**Photometric Standards and Calibration**	**Wed 01/01/03**	**Fri 31/12/04**
58		D11a	Allocate primary and secondary standard stars/fields	Sun 01/02/04	Thu 01/07/04
59		D11b	Photometric calibration and colour equations (paper)	Sun 01/08/04	Mon 02/08/04
60		**12**	**Further Development of DQC Measures**	**Wed 01/01/03**	**Thu 30/09/04**
63		**13**	**Co-located List Driven Photometry**	**Wed 01/01/03**	**Fri 31/12/04**
66		D13a	Deliver list driven photometer V1.0	Wed 31/12/03	Wed 31/12/03
67		**14**	**Stacking and Mosaicing**	**Wed 01/01/03**	**Fri 31/12/04**
70		D14	Deliver basic stacker and mosaicer	Tue 30/09/03	Tue 30/09/03
71		**15**	**Continuum Subtraction and Basic Difference Imaging**	**Wed 01/01/03**	**Thu 30/09/04**
74		**16**	**Interpolation Techniques and PSF Modelling**	**Wed 01/01/03**	**Fri 31/12/04**
77		D16a	Deliver PSF photometer	Fri 31/12/04	Fri 31/12/04
78					
79			**TOTAL PROGRESS**	Wed 01/01/03	Fri 31/12/04